Sheet1

Project Worklog

Date	Time (h)	Description
2015-03-12	2 2	Set up paintpane class, and other classes
2015-03-19	9 3	Make basic shapes, develop togglepane for selecting
2015-03-22	1 3	work on UI and modify it
2015-03-22	2 4	implement size change for shapes, so they are draggable
2015-03-26	5 2	add more shapes, line, scribble
2015-04-02	2 2	create menubar and items, fix bugs
2015-04-04	4 4	take davids myshape class and work it into my code so I can select shapes
2015-04-05	5 6	continue modifying old code and implement resizing, recolouring
2015-04-06	6	empty paintpane class(backpedalling q.q). Trouble shape resizing and relocate
2015-04-07	7 6	work on text, and scribbles, make some quick icons in photoshop
2015-04-08	3 7	add depth changing, small bug fixes, help/about screen. Text editing work
2015-04-09	8 6	Implement imagebox, saving/loading images. Font change, bug fixes. Etc.
2015-04-20	3	Upload to github, improve obj-oriented design. Initial undo/redo
2015-04-22	2 3	Fix undo/redo, add menu items
2015-04-25	5 1	Add more to help menu, small bugfixes
Tota	l 60	

Sheet1

ting